



Thorendahl

|                                | Thorendahl |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|--------------------------------|------------|----|----|----|------|----|----|----|------|----|----|----|--------|----|----|----|-----------|----|----|----|---------|----|----|----|----------|----|----|----|----|----|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|--|
| AR                             | 2026       |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| MÅNED                          | MAI        |    |    |    | JUNI |    |    |    | JULI |    |    |    | AUGUST |    |    |    | SEPTEMBER |    |    |    | OKTOBER |    |    |    | NOVEMBER |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| UKE NUMMER                     | 19         | 20 | 21 | 22 | 23   | 24 | 25 | 26 | 27   | 28 | 29 | 30 | 31     | 32 | 33 | 34 | 35        | 36 | 37 | 38 | 39      | 40 | 41 | 42 | 43       | 44 | 45 | 46 | 47 | 48 |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Bakgårdsfasade 1A              |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Stillas                        |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Vask / forberedende arbeider   |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Eventuelle reparasjonsarbeider |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Overflatebehandling            |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Demontering stillas            |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|                                |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Gatefasade mot Bidenkapsgt 1A  |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Stillas                        |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Vask / forberedende arbeider   |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Eventuelle reparasjonsarbeider |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Overflatebehandling            |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Demontering stillas            |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Bakfasade 1B                   |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Vask / forberedende arbeider   |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Overflatebehandling            |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Fasader Bidenkapsgate 1B       |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Stillas                        |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Vask / forberedende arbeider   |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Eventuelle reparasjonsarbeider |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Overflatebehandling            |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Demontering stillas            |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|                                |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Diverse                        |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| Epoxy i kjeller                |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|                                |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
| DIV KOMPLETTERING              |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |
|                                |            |    |    |    |      |    |    |    |      |    |    |    |        |    |    |    |           |    |    |    |         |    |    |    |          |    |    |    |    |    |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |  |

The site plan shows the University of Pretoria's main campus. The plan is oriented with the main entrance at the top. The plan is labeled with various gate names and building numbers. The gates are: Wessels gate (top left), Nordahl Bruns gate (top right), Bidenkaps gate (bottom left), and Nordahl Bruns gate (bottom right). The buildings are labeled with numbers: 1A, 1B, 3, 6D, 6E, 8, 9A, 9B, 9C, 11, 13, and 7E. Two specific areas are highlighted with red outlines and location pins: a large building complex in the upper left and a smaller building complex in the lower right.